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Basics Construction Scheduling

In a world of tight time frames and highly interdependent processes, scheduling is an
indispensable prerequisite for successful project implementation. It is the duty of the
architect to manage all the project participants in a goal-oriented manner and to call for
their results when the time is right. For this reason, a systematic schedule of target dates,
adapted to a project’s sequences and workflows, is a necessary tool for the day-to-day
management and monitoring of complex construction projects. Topics: - Organizing the
planning and construction process - The basics of scheduling - Goal-oriented
presentation formats and levels of detail - Developing a schedule - Using schedules in
the real world

Aufgrund von engen Zeitvorgaben und stark vernetzten Abläufen im Planungs- und
Bauprozess ist die Terminplanung eine wichtige Voraussetzung für die erfolgreiche
Projektdurchführung. Architekten sind in der Pflicht, alle Beteiligten zielorientiert zu
steuern und deren Leistungen zum richtigen Zeitpunkt abzurufen. Dabei ist eine
konsequente und an die Arbeitsabläufe angepasste Planung der Termine ein
notwendiges Arbeitsinstrument, um in der täglichen Arbeit die Komplexität eines
Bauprojektes steuern und überwachen zu können.Themen: Organisation des Planungs-
und Bauablauf Grundlagen der Terminplanung Zweckorientierte Darstellungsarten und -
tiefen Aufstellen eines Terminplans Nutzung von Terminplänen in der Praxis
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